

TOWARDS THE 3RD YEAR OF PROJECT IMPLEMENTATION

INECO Second Annual Meeting
Tunis, July 16th 2008

FINALIZING THE 2ND YEAR PENDING REQUIREMENTS

2nd year: Deliverables (1/2)

- ◎ D6: Workshop Proceedings
 - Responsible: **IOW**
 - Pending contributions: None
 - Deliverable available in draft format/final version is pending
- ◎ D7: Publishable regional reports
 - Responsible: **NTUA** and **Regional Partners**
 - Pending contributions on the first draft: CITET
- ◎ D8: Typology of institutional frameworks
 - Responsible: **NTUA**
 - Pending contributions: None
 - Deliverable almost finalized

2nd year: Deliverables (2/2)

- D9: Range of currently applied economic instruments
 - Responsible: **IOW**
 - Pending contributions from other partners: ISKANE, IC

- D10: Alternative institutional and economic instruments towards more equitable and efficient water allocation and management
 - Responsible: **IEFE**
 - Pending contributions from other partners: ISKANE, IC

- D11: Assembly workshop proceedings
 - Responsible: **IOW**
 - Pending contributions: Transcript of discussion by the NTUA

Contributions to the Annual Report

- ◎ C-Forms & Cost Reporting (electronic versions)
 - Pending contributions: INBO (final contribution), MALR, IC, C&D, SIC, ISKANE
- ◎ Dissemination activities
 - Pending contributions: INBO, IEFE, CITET, MALR, IC, C&D, SIC, ISKANE
- ◎ **Important note: For all the reported EXTRA workshops partners should send at least:**
 - **List of participants, agenda, minutes or a summary and photos**

THE 3RD YEAR OF INECO

Next stages

December
2008

- Analysis of prerequisites for the implementation of selected instruments at the regional level

December
2008

- Development of guidelines on the application of institutional and economic instruments

March
2009

- Formalisation of INECO outcomes in Web Toolbox

May/June
2009

- The INECO Final Conference Event

3rd year: Deliverables (1/2)

- **D13: Adaptive guidelines for the application of institutional and economic instruments**
 - Partner responsible: **NTUA**
 - Contributions from all partners
 - Regional partners: Outputs from regional analyses
 - IOW, IEFE: Good practice examples
 - Due date: December 2008
- **D14: Web Toolbox manual and application**
 - Partner responsible: **NTUA**
 - Integration of existing material from guidelines, regional output
 - Validation expected from all partners
 - Due dates:
 - Conference date for the application
 - June 2009 for the manual

3rd year: Deliverables (2/2)

- ◎ D15: Final Conference Proceedings
 - Partner responsible: **IOW**
 - Partner contributions: Papers presented at the Conference
 - Date due: June 2009
- ◎ D16: Impact Assessment of INECO Results
 - Partner responsible: **NTUA**
 - Regional Partner contributions: Evaluation of the impact of INECO in the respective regions/countries
 - Date due: June 2009
- ◎ D17: Final Report of the Project
 - Partner responsible: **NTUA**
 - Partner contributions: Similar to Annual Reporting + Audit certificates
 - Date due: June 2009

Active work packages - 3rd project year

- ◉ WP0 (Project Management), WP 1 (Information Systems)
 - Leader: **NTUA**
- ◉ WP 9: Formulation of a framework of adaptable guidelines for institutional and economic instruments
 - Leader: **NTUA**
- ◉ WP 10: Web toolbox for guideline dissemination
 - Leader: **NTUA**
- ◉ WP 11: Organization of a conference for presenting guidelines and toolbox
 - Leaders: **IOW, Aeoliki**


PLANNING FOR THE FINAL CONFERENCE EVENT

From the Tunis workshop to the Final INECO Conference

July 2008

January 2009

June 2009



RBM/Water Stress
RBM/GW Management
UWM/Pollution

A potential structure for the event

- ◎ Overview presentations (papers) on the three thematic areas analysed in the Tunisia Workshop (NTUA & IEFE)
- ◎ Presentations on the INECO Case Studies by the Regional Partners
- ◎ Invitation of key note speakers - other EC projects
 - Possibility to hold a 2-day event or combine with other events (see next slide)

Issues for discussion

- Suggestions on the event structure
- Date & venue
 - Possible dates: between March and June
 - Venue as in contract: Cyprus
 - It can be changed depending on our decision
- Visibility
 - Combination with other events or workshops (INBO, EC projects)
 - Possibilities to attract a large audience (mobilization by partners) and extend the duration of the event
 - Possibility to organize a follow-up of the Nostrum-DSS & INECO Joint Event
- Event Orientation (depending also on the type of the audience)
 - Scientifically oriented vs. policy oriented

Additional issues for discussion

- ◎ Interim Meeting before the Conference Event
- ◎ Strengthening the involvement of INBO in INECO
 - Organization of joint events/invited sessions
 - Publication of INECO outputs in INBO websites/newsletters
 - Other suggestions
- ◎ Production & distribution of the INECO publishable reports